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January 12, 2000

SUBJECT: Pollution Report for the Mahoningside Power Plant Site, Warren, Trumbull County. Ohio
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Mark Durno, OSC, USEPA Region V ERB, Westlake, Ohio

C. Beaslev, U.S. EPA, OSWER, WashingtonD.C. .............. ... .. (VIA LAN)
R. Karl, Chief, ERB. Chicago, IL ....... ... ... ... . ........... .. (VIA LAN)
J. El-Zein, Chief RS-1, ERB, USEPA Region V, Grosse Ille . .......... .. (VIA LAN)
J. Fredle, OSC, ERB, USEPA Region V, Westlake, OH ........... .. .. (VIA LAN)
B. Messenger, Chief ESS, ERB, USEPA Region V, Chicago, IL . ... ... .. (VIA LAN)
B Kush, Chief RS-4, ERB, USEPA Region V, Chicago, IL ... ...... .. .. (VIA LAN)
L. Nachowicz, Chief RS-3, ERB, USEPA Region V, Chicago, IL ... ... .. (VIA LAN)
B. Bolen, Chief RS-4, ERB, USEPA Region V, Chicago, IL .. ..... ... . .. (VIA LAN)
K. Khanna, Enf. Spec., ESS, USEPA Region V, Chicago, IL ......... ... (VIA LAN)
R. Nagle, ORC, USEPA Region V, Chicago, IL ........ .. ... .. ... ... (VIA LAN)
J. Malek. Civ. Invest., USEPA Region V, Chicago, IL ... ... ... ... .. ... (VIA LAN)
V Narsete, ERB, USEPA Region V, Chicago, IL . .......... ... ... .. (VIA LAN)
T. Smith, Brownfields, USEPA Region V, Chicago, IL .. .......... .. .. (VIA LAN)
K. Moore, Waste Pest. & Toxics Div., USEPA Region V, Chicago, IL ... .. (VIA LAN)
A Marouf, ERB, Health & Safety, Chicago, IL .. ........ ... ... .. .. .. (VIA LAN)
R. Beals, Ohio EPA, Twinsburg, OH ......... ... .. ... (rod.beals(@ epa.state.oh.us)
S. Shane, Ohio EPA, Columbus, OH .. .. ... ........ ... (scott.shane(@epa.state.oh.us)
K Kralj, Comm Devel. Dir., City of Warren, OH ... ... ... .... (jmusolfi@warren.org)
M. Chezik, DOI, Philadelphia, PA ... .. ... ... ... .. (michael_chezik({@os.doi.gov)

Duty Officer, National Response Center, Washington, D.C.  (fldr-NRC@comdt.uscg.mil)

T. Smith, RS-1, ERB, USEPA, Grosse lle MI .. ... ... .. ......... .. (VIA LAN)

POLREP 8 - Fund-lead Removal
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BACKGROUND

Site No: B5P4

NPL Status: Non-NPL

Response Authority CERCLA

State Notification: Ohio EPA

Mobilization Date: October 10, 2000 (August 7, 2000 for water treatment)
Completion Date: TBD

Latitude: 41°14'37 5" N

Longitude: 80°49'42 8" W

CERCLA Incident Category:  Removal - Fund-lead

SITE INFORMATION
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IV.

Incident Category: Removal- Fund-lead

Site Description

Site Location and Background

The Mahoningside Power Plant site is located at 650 Summit Street in Warren, Trumbull County,
Ohio. The geographical coordinates for the site are latitude 41°14'37.5" north and longitude
80°49'42 8" west. The site is located in a mixed residential, industrial, and commercial area. The
site is bordered to the south by Summit Road. A railroad line is located to the north of the site.
The west portion of the site is bound by Tod Avenue, and to the east of the site is the Mahoning
River and Mahoning Avenue. There is a school within one mile of the site (to the south).
Approximately one half mile to the southeast of the site is City Hall, and there is a city park less
than 1/4 mile to the south.

For background information, sec POLREP 1.

RESPONSE INFORMATION

A. Situation

| Current situation

On October 10, 2000, U.S. EPA initiated a removal action at the Mahoningside Power Plant site to
stabilize and remove PCB and potential mercury contaminated soils, debris, and sediments. U.S.
EPA has completed its initial round of cleaning sumps and drains from the basement of the former
power plant. Assessments of a portion of the Mahoning River and the sub-surface beneath the
former power plant have been completed. To date an estimated 413 tons of polychlorinated
byphenyl (PCB) contaminated waste and 25 pounds of mercury waste have been transported off-
site for final disposal. A waste water treatment system (WWTS) continues to treat PCB
contaminated water that is infiltrating the structure of the former facility. On Januarv 8, 2001,
crews re-mobilized to the site to begin the second phase of this removal action.

2. Removal actions to date:

From December 8, 2000, through January 7, 2001, the Emergency Rapid Response Services
contractor (ERRS) continued intermittent WWTS operation and maintenance. Site security
continued on a 24-hour a day shift during this period.

On January 8, 2001, ERRS re-mobilized to the site and continued WWTS operation. ERRS
mobilized the necessary equipment to begin subsurface PCB contamination removal. Site security
continued during non-working hours.

On January 9, 2001, ERRS continued WWTS operation and maintenance, cleared snow and ice
from on-site access-ways, and began removing concrete from the basement structure in the areas
identified for subsurface excavation of contamination. Site security continued during non-working
hours.



On January 10, through January 12, 2001, ERRS continued WWTS operation/maintenance and
continued removing concrete from the basement structure in the areas identified for subsurface
excavation of contamination. Site security continued during non-working hours.

B. Next Steps

- Remove concrete overburden and remove PCB contaminated materials.
- Conduct confirmatory sampling to verify that the appropriate PCB cleanup level has been

achieved.

- Conduct extent-of-contamination survey of the heavy PCB contamination in the Mahoning River.
- Remove heavy PCB contamination from the Mahoning River.

- Sample and characterize abandoned fuel oil tank and pit.

- Transport and dispose of excavated contaminated materials.

- Backfill excavation pits.

- Conduct final clean-out of sumps, drains, and lines in the structure.
- Coordinate future site activities with all involved parties.

C. Key Issues

- It is anticipated that this U.S. EPA removal action will fully address contamination regulated
under the Toxic Substances Control Act (TSCA) for PCBs. Once the site is cleared by TSCA it

will be turned back over to the City of Warren.

- U.S. EPA, Ohio EPA, the City of Warren, and the City’s contractors are currently coordinating
the transition of the site from this time-critical removal action to Ohio EPA’s Voluntary Action
Program (VAP). The VAP will then support the site so it can work toward redevelopment.

V. Cost Information

Estimated Costs To Date (as of 01-10-01):

ERRS $431,548
EPA $ 25,600
START $23.081
Total $480,229

V1. Disposition of Wastes

Wastestream Est. Quantity (total)

Waste polyvchlorinated 413 tons
tiphensls (PCBs), solid

Waste mercury, solid 25 1bs

Disposal Method Disposal Facility
Landfill CWM-Chemical
Services LLC, Model
City, NY
Treatment and Bethlehem Apparatus

Landfill Hellertown, PA





